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6 RWPG Evaluate water availability and existing water supplies 3

7 RWPG Identify Water Needs  4A

8 RWPG Identify potentially feasible WMSs 4B

10 TWDB/RWPG RWPG Technical Consultants attend  DB17B workshops/trainings
11 RWPG DB17B ‐ Populate water source availability dataC

12 RWPG DB17B ‐ Populate existing water supply 'relationship' dataC                                            

[Phase I 'Entities' Module ‐ Direct Source Volume in Data Entry]

13 RWPG DB17B ‐ Populate all existing water supply dataC                                                                     

[Phase II 'Entities' Module ‐ Sales and WUG Supply Data Entry]

14 RWPG DB17 ‐ Entity Data Checks ‐ Needs Report Available 2, 3, 4A

15 RWPG DB17 ‐ Populate Water Management Strategies & AllocationsC 4D

16 RWPG DB17 ‐ Water Management Strategy Data Checks AvailableC  4D

17 TWDB/RWPG DB17 ‐ Implementation Survey Application AvailableC 11

18 TWDB/RWPG DB17 ‐ Infrastructure Finance Survey Application AvailableC 9

23 RWPG
Develop and Submit Scope of Work for remaining Notice‐to‐Proceed Task 
4D FundingD

 

24 TWDB Review and Negotiate Scope of Work for all Task 4D FundingD  

IPP due May 1, 2015 ‐‐‐‐‐>

 Submittal to TWDB of Final Adopted Plan by December 1, 2015 ‐‐‐‐‐>

28 HB4 SHC
HB4 Stakeholder Committee Meet to Consider Uniform Standards for 
2016 Prioritizations

29 RWPG Prepare and Submit Prioritized Projects from 2016 RWPs 13

Note A: Estimated timeline based on currently available agency resources and subject to change RWPG activity =
Note B: DB17 is the updated, online water planning database for the 2017 State Water Plan Contracting activity =
Note C: Anticipated database availability dates are estimates based on currently available agency resources  TWDB activity =
Note D: Subject to available funding Database activity =

Estimated Working Schedule:  Fourth Cycle of Regional Water Planning A

Final Due Dec. 1, 
2015 ‐‐‐‐‐‐>

Note E: For the river and bay systems consisting of the Colorado and Lavaca Rivers and Matagorda and Lavaca Bays, and the Guadalupe, San Antonio, 
Mission, and Aransas Rivers and Mission, Copano, Aransas, and San Antonio Bays.

 
  Environmental flow standards for the river and bay systems consisting of the Sabine and Neches Rivers and Sabine Lake Bay, and the Trinity and San Jacinto 

Rivers and Galveston Bay were adopted by the Commission on April 20, 2011. 

Develop and Submit Scope of Work for all WMS Evaluations                                             
<‐‐‐‐‐‐‐‐‐‐‐‐open period for submission ‐‐‐‐‐‐‐‐‐>

Review and Negotiate Scopes of Work for All WMS Evaluations                                               
(upon submittal by RWPG)

3

27 RWPG Complete 2016 Regional Water Plans All

20152013 2014

IDENTIFY WATER NEEDS

IDENTIFY POTENTIALLY FEASIBLE WMSs (APPROX.)

EVALUATE WATER SOURCE AVAILABILITY & EXISTING SUPPLIES

ITEM ENTITY ACTIVITY
Planning 
Task  #


